Clinic in the Park

Team CitP

Eddie Duong, Eric Acampora, Hugo Polanco, Ka Lun Lee

For this Quarter

- Finished website for Clinic in the Park.
 - Prepared to go live!
- Devised new system to eventually replace current one.
- Developed Database
- Set Up CakePHP Environment
- System Interface Mockups
- Early Stages of Coding

Challenges

- Scheduling
 - Difficulties in finding time to work together.
- Access to CitP Server
 - Made some progress. Webmaster has responded to our project sponsor.
- Transportation


Greatest Achievement

 Learning how to use HTML forms and MySQL to store data in a database.

Still incomplete.

Create A User





Rest of the Quarter (Group)

- Launch website to become live (hopefully)
- Implement HTML form system on Clinic in the Park website + server.
- Hopefully begin working on GUI
- Fix any website bugs

Rest of the Quarter (Individually)

Continue learning PHP, MySQL, CakePHP.

Continue working on sprint tasks.

Plan for the Summer (Group)

- Actually come up with a plan for the summer.
 - Have not discussed as a group about summer work.

 Have weekly team meetings and continue biweekly project sponsor meetings through Google Hangouts.

Plan for the Summer (Individual)

- Expand current programming knowledge.
 - Work on small individual projects for the sake of learning and gaining mastery.

• Fill-in group members with progress.

Come up with good ideas for GUI design.

Plan for Fall Quarter

Finalize GUI design.

- Have visitor information be retrieved and displayed in an easy to read format by both visitors and staff members.
 - Pretty much finish implementing the GUI on the website.

Thank You!

Questions?